

TEL:....(+47) 67 03 00 00
E-mail:..aim@avinor.no



NORWAY
AERONAUTICAL INFORMATION
MANAGEMENT
P.O. BOX 150
NO-2061 GARDERMOEN

AIP AIRAC SUP
04/21
EFF 22 APR 2021

Publication date: 11 MAR 2021

04

**ENGM - ANLEGG SARBEIDER I 2021 PÅ
OSLO LUFTHAVN, GARDERMOEN**

Denne AIP SUP inneholder en oversikt over de anleggsarbeider som kan påvirke flytrafikken på Oslo lufthavn, Gardermoen i 2021.

Endringer av dato/tidspunkt kan forekomme. Nøyaktig informasjon om tidspunkt for oppstart og/eller ferdigstillelse av arbeidene vil bli kunngjort på NOTAM.

**ENGM - CONSTRUCTION WORK DURING
2021 AT OSLO AIRPORT, GARDERMOEN**

This AIP SUP describes the planned construction work which may affect flight operations at Oslo airport, Gardermoen during 2021.

Dates and times might change. Detailed information regarding times for start up and/or completion of the work will be published via NOTAM.

- Vedlegg -


- Attachment -

18 MAY 2021 – 14 JUL 2021 - asfaltarbeider

1. 18 MAY – 25MAY: TWY N stengt mellom TWY N5 og innkjøring til Hangar 9
2. 25 MAY – 31 MAY: TWY N stengt ved innkjøring til Hangar 9
3. 31 MAY – 07 JUN: TWY J stengt mellom TWY R og TWY Z
4. 01 JUN – 21 JUN: Avisingsplattform A-SOUTH stengt. Passasje til Hangar 8 mulig.


18 MAY 2021 – 14 JUL 2021 - resurfacing

1. 18 MAY – 25 MAY: TWY N closed between TWY N5 and entry to Hangar 9
2. 25 MAY – 31 MAY: TWY N closed at the entry to Hangar 9
3. 31 MAY – 07 JUN: TWY J closed between TWY R and TWY Z
4. 01 JUN – 21 JUN: Deice platform A-SOUTH closed. Passage to Hangar 8 available.



5. 07 JUN – 14 JUN: TWY J stengt mellom TWY Z og stand 48.
6. 14 JUN – 28 JUN: TWY J stengt mellom stand 46 og TWY S
7. 28 JUN – 07 JUL: TWY K/K1 stengt fra TWY E til stand 9. TWY E stengt sør for stand 2. TWY K2 midlertidig forlenget.
8. 07 JUL – 14 JUL: TWY K/K1 stengt fra TWY E til stand 7. TWY E stengt sør for stand 2. TWY K2 midlertidig forlenget.

5. 07 JUN – 14 JUN: TWY J closed between TWY Z and stand 48
6. 14 JUN – 28 JUN: TWY J closed between stand 46 and TWY S
7. 28 JUN – 07 JUL: TWY K/K1 closed from TWY E to stand 9. TWY E closed south of stand 2. TWY K2 temporarily extended.
8. 07 JUL – 14 JUL: TWY K/K1 closed from TWY E to stand 7. TWY E closed south of stand 2. TWY K2 temporarily extended.



18 MAY – 21 JUN – WIP ILS 19R

9. 18 MAY – 12 JUN: ILS RWY 19R U/S. ILS RWY 01L nedgradert til CAT I. Forvent periodevis stenging av vestre rullebane.
10. 12 JUN – 21 JUN: ILS RWY 19R kun CAT I.

Ved lavsiktsoperasjoner og behov for CAT II/III vil RWY 01R/19L benyttes for ankomster.

18 MAY – 21 JUN - WIP ILS 19R

9. 18 MAY – 12 JUN: ILS RWY 19R U/S. ILS RWY 01L downgraded to CAT I. Expect periodic closures of RWY 01L/19R.
10. 12 JUN – 21 JUN: ILS RWY 19R CAT I only.

When low visibility procedures are in force and CAT II/III is needed, RWY 01R/19L will be used for arrivals.

