



TEL:....(+47) 67 03 00 00  
E-mail:..aim@avinor.no

**NORWAY**  
AERONAUTICAL INFORMATION  
MANAGEMENT  
P.O. BOX 150  
NO-2061 GARDERMOEN

**AIP AIRAC SUP**  
**08/20**  
**EFF 18 JUN 2020**

**Publication date: 14 MAY 2020**

**08**

**ENGM - ANLEGG SARBEIDER I 2020 PÅ  
OSLO LUFTHAVN, GARDERMOEN**

*Denne AIP SUP erstatter AIP SUP 04/20.*

Denne AIP SUP inneholder en oversikt over planlagte anleggsarbeider som kan påvirke flyoperasjoner på Oslo lufthavn, Gardermoen i 2020.

På grunn av myndighetspålagte restriksjoner angående Koronavirus kan planlagte arbeider utgå eller endres.

Nøyaktig informasjon om tidspunkt for start/ferdigstillelse av arbeidene vil bli kunngjort i NOTAM og/eller på ATIS.

**ENGM - CONSTRUCTION WORK IN 2020 AT  
OSLO AIRPORT, GARDERMOEN**

*This AIP SUP cancels AIP SUP 04/20.*

This AIP SUP describes planned construction work which can affect flight operations at Oslo airport, Gardermoen in 2020.

Due to government-imposed measures related to Corona virus, scheduled work may be discontinued or altered.

Detailed information regarding time for start / completion of the work will be published via NOTAM and/or ATIS.

~ fortsetter neste side ~

~ continues next page ~

**18 JUN 2020 - 06 SEP 2020**

1. 18 JUN - 27 JUN: TWY A1 og TWY N mellom TWY A1 og TWY N5 stengt.
2. 18 JUN - 07 JUL: TWY J mellom TWY S - TWY Z, inkludert TWY J1 og TWY J2 stengt.
3. 28 AUG - 06 SEP: TWY B2 og TWY T mellom TWY B2 og TWY B3 stengt.

**18 JUN 2020 - 06 SEP 2020**

1. 18 JUN - 27 JUN: TWY A1 and TWY N between TWY A1 and TWY N5 CLSD.
2. 18 JUN - 07 JUL: TWY J between TWY S - TWY Z, including TWY J1 and TWY J2 CLSD.
3. 28 AUG - 06 SEP: TWY B2 and TWY T between TWY B2 and TWY B3 CLSD.

**Construction work  
Summer 2020  
18 JUN - 06 SEP**

